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ESTIMATE RUN 09/14/2021

ESTIMATE SUMMARY 18:50:57

CONTID: C21778         ESTIMATE NO: 0011 PROG 2005

PCN: 21778-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 FRISCO MAIN ST TO IRON SPRINGS PERCENT TIME:

PROJECT NO: NHPP0091-044                  

SH 9 FRISCO MAIN ST TO IRON SPRINGS

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,619,565.89 PARTICIPATING $ $ 885,447.16

AWARD PROJECT AMT: 14,138,928.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-49,458.33

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

82.51%

2,556,453.19

885,447.16

835,988.83

835,988.83

$

$

$

$

12,063,112.70

0.00

12,063,112.70

21,592.95

12,084,705.65

-212,083.93

0.00

11,872,621.72

0.00

AMOUNT DUE 11,872,621.72 835,988.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 835,988.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

479.0 TIME ALLOW: 10/15/2021 ??:??:??

ORIG TIME ALLOW: 10/15/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

08/25/2021

03/05/2020

03/23/2020

04/14/2020

05/04/2020
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

75,000.001.000

0.00

1.000

L S 

75,000.00000

0010 Removal of Inlet 2.000

2.000

202-00019  
 

8,000.004.000

4,000.00

4.000

EACH

2,000.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0020 Removal of Riprap 9.000

0.000

202-00027  
 

1,260.009.000

0.00

12.000

SY  

140.00000

0025 Removal of Pipe 5.000

2.000

202-00033  
 

49,000.007.000

14,000.00

8.000

EACH

7,000.00000

0030 Removal of Pipe 15.000

0.000

202-00035  
 

2,850.0015.000

0.00

15.000

LF  

190.00000

0035 Removal of Pipe (Special) 183.000

0.000

202-00036  
 

6,405.00183.000

0.00

183.000

LF  

35.00000

0040 Removal of End Section 3.000

0.000

202-00037  
 

1,740.003.000

0.00

7.000

EACH

580.00000

0045 Removal of Bollard 2.000

0.000

202-00039  
 

540.002.000

0.00

2.000

EACH

270.00000

0050 Removal of Delineator 130.000

0.000

202-00090  
 

1,560.00130.000

0.00

150.000

EACH

12.00000

0055 Removal of Wall 20.000

0.000

202-00155  
 

2,800.0020.000

0.00

20.000

LF  

140.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Median Cover 1,464.000

0.000

202-00195  
 

22,106.401,464.000

0.00

1,540.000

SY  

15.10000

0065 Removal of Sidewalk 365.000

0.000

202-00200  
 

3,832.50365.000

0.00

490.000

SY  

10.50000

0070 Removal of Gutter 489.000

0.000

202-00202  
 

4,523.25489.000

0.00

489.000

LF  

9.25000

0075 Removal of Curb and Gutter 5,795.000

0.000

202-00203  
 

42,013.755,795.000

0.00

6,287.000

LF  

7.25000

0080 Removal of Concrete Curb Ramp 55.000

0.000

202-00206  
 

3,217.5055.000

0.00

76.000

SY  

58.50000

0085 Removal of Brick Pavers 137.000

0.000

202-00207  
 

3,836.00137.000

0.00

137.000

SY  

28.00000

0090 Removal of Asphalt Mat 1,720.000

0.000

202-00220  
 

29,240.001,720.000

0.00

1,940.000

SY  

17.00000

0095 Removal of Asphalt Mat (Planing) 5,383.000

0.000

202-00240  
 

16,149.005,383.000

0.00

8,230.000

SY  

3.00000

0100 Removal of Pavement Marking 18,863.000

828.000

202-00250  
 

39,382.0019,691.000

1,656.00

27,458.000

SF  

2.00000

0105 Removal of Light Standard 14.000

0.000

202-00700  
 

6,860.0014.000

0.00

15.000

EACH

490.00000

0110 Removal of Light Standard Foundation 15.000

0.000

202-00705  
 

13,200.0015.000

0.00

15.000

EACH

880.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Existing Lighting System 1.000

0.000

202-00725  
 

2,800.001.000

0.00

1.000

L S 

2,800.00000

0120 Removal of Ground Sign 13.000

0.000

202-00810  
 

1,183.0013.000

0.00

14.000

EACH

91.00000

0125 Removal of Sign (Special) 5.000

0.000

202-00815  
 

2,650.005.000

0.00

5.000

EACH

530.00000

0130 Removal of Pull Box 11.000

0.000

202-00827  
 

7,260.0011.000

0.00

12.000

EACH

660.00000

0135 Removal of Traffic Signal Equipment 0.660

0.340

202-00828  
 

20,000.001.000

6,800.00

1.000

L S 

20,000.00000

0140 Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0145 Removal of Span Wire Cable 64.000

0.000

202-00890  
 

704.0064.000

0.00

64.000

LF  

11.00000

0150 Removal of Fence 2,058.000

0.000

202-01000  
 

5,350.802,058.000

0.00

2,058.000

LF  

2.60000

0155 Removal of Guardrail Type 7 456.000

0.000

202-01170  
 

8,208.00456.000

0.00

456.000

LF  

18.00000

0160 Abandon Well 2.000

0.000

202-04100  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0165 Obliterate Old Road 0.000

1.000

202-07000  
 

10,800.001.000

10,800.00

1.000

L S 

10,800.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Unclassified Excavation (Complete In Place) 1,102.000

4,881.000

203-00010  
 

197,439.005,983.000

161,073.00

7,292.000

CY  

33.00000

0175 Embankment Material (Complete In Place) 13,669.000

0.000

203-00060  
 

410,070.0013,669.000

0.00

13,669.000

CY  

30.00000

0180 Muck Excavation 514.000

0.000

203-00100  
 

25,186.00514.000

0.00

615.000

CY  

49.00000

0185 Blading 10.000

0.000

203-01500  
 

2,300.0010.000

0.00

40.000

HOUR

230.00000

0190 Backhoe 58.000

0.000

203-01510  
 

13,920.0058.000

0.00

58.000

HOUR

240.00000

0195 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

110.00000

0200 Potholing 166.500

22.500

203-01597  
 

51,030.00189.000

6,075.00

189.000

HOUR

270.00000

0205 Laborer 12.000

0.000

203-02330  
 

744.0012.000

0.00

40.000

HOUR

62.00000

0210 Structure Excavation 298.100

176.000

206-00000  
 

14,223.00474.100

5,280.00

506.000

CY  

30.00000

0215 Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

3,780.0014.000

0.00

35.000

CY  

270.00000

0220 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6.000

CY  

60.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Topsoil 2,327.000

0.000

207-00205  
 

27,924.002,327.000

0.00

3,120.000

CY  

12.00000

0230 Erosion Log Type 1 (12 Inch) 3,970.000

170.000

208-00002  
 

22,770.004,140.000

935.00

4,500.000

LF  

5.50000

0235 Aggregate Bag 477.000

0.000

208-00035  
 

3,577.50477.000

0.00

477.000

LF  

7.50000

0240 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0245 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

159.000

LF  

10.00000

0250 Storm Drain Inlet Protection (Type II) 3.000

0.000

208-00054  
 

630.003.000

0.00

6.000

EACH

210.00000

0255 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

36,000.003.000

0.00

3.000

EACH

12,000.00000

0260 Maintenance Aggregate (Vehicle Tracking Pad) 3.000

0.000

208-00071  
 

600.003.000

0.00

10.000

CY  

200.00000

0265 Removal and Disposal of Sediment (Labor) 491.000

51.000

208-00103  
 

27,642.00542.000

2,601.00

542.000

HOUR

51.00000

0270 Removal and Disposal of Sediment (Equipment) 201.000

14.000

208-00105  
 

27,950.00215.000

1,820.00

230.000

HOUR

130.00000

0275 Sweeping (Sediment Removal) 97.000

17.000

208-00106  
 

47,880.00114.000

7,140.00

114.000

HOUR

420.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Removal of Trash 41.000

6.000

208-00107  
 

7,990.0047.000

1,020.00

47.000

HOUR

170.00000

0285 Erosion Control Management 67.000

9.500

208-00207  
 

41,310.0076.500

5,130.00

76.500

DAY 

540.00000

0290 Reset Brick Pavers 10.000

0.000

210-00300  
 

1,100.0010.000

0.00

10.000

SY  

110.00000

0295 Reset TV Cameras 0.000

1.000

210-00473  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0300 Reset Luminaire 1.000

4.000

210-00760  
 

1,900.005.000

1,520.00

5.000

EACH

380.00000

0305 Reset Ground Sign 18.000

0.000

210-00810  
 

9,000.0018.000

0.00

36.000

EACH

500.00000

0310 Reset Sign Panel 2.000

4.000

210-00815  
 

1,620.006.000

1,080.00

6.000

EACH

270.00000

0315 Reset Pull Box 8.000

0.000

210-00827  
 

5,280.008.000

0.00

13.000

EACH

660.00000

0320 Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0325 Reset Fire Preemption Unit 2.000

1.000

210-00867  
 

5,400.003.000

1,800.00

3.000

EACH

1,800.00000

0330 Reset Coordination Unit 1.000

1.000

210-00870  
 

1,700.002.000

850.00

2.000

EACH

850.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

12.00000

0340 Reset Gate Post 0.000

0.000

210-01010  
 

0.000.000

0.00

2.000

EACH

460.00000

0345 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

470.00000

0350 Relay Sprinkler System 0.500

0.500

210-02510  
 

29,600.001.000

14,800.00

1.000

L S 

29,600.00000

0355 Adjust Manhole 4.000

0.000

210-04010  
 

5,200.004.000

0.00

18.000

EACH

1,300.00000

0360 Modify Manhole 1.000

0.000

210-04015  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0365 Adjust Valve Box 2.000

0.000

210-04050  
 

1,900.002.000

0.00

11.000

EACH

950.00000

0370 Seeding (Native) 3.000

0.000

212-00006  
 

3,900.003.000

0.00

5.800

ACRE

1,300.00000

0375 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,100.00000

0380 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

11,800.00000

0385 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

1,500.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

1.15000

0395 Bonded Fiber Matrix 1.000

0.000

213-00150  
 

2,700.001.000

0.00

5.800

ACRE

2,700.00000

0400 Landscape Boulder 53.000

0.000

213-00700  
 

15,370.0053.000

0.00

53.000

EACH

290.00000

0405 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

1,238.000

0.000

216-00201  
 

6,809.001,238.000

0.00

1,717.000

SY  

5.50000

0410 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

8.50000

0415 Wildlife Biologist 38.000

0.000

240-00000  
 

4,180.0038.000

0.00

38.000

HOUR

110.00000

0420 Aggregate Base Course (Class 1) 514.000

0.000

304-01005  
 

41,634.00514.000

0.00

615.000

CY  

81.00000

0425 Aggregate Base Course (Class 6) 6,023.000

619.000

304-06007  
 

385,236.006,642.000

35,902.00

8,500.000

CY  

58.00000

0430 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

38,208.000

4,414.000

310-00610  
 

204,585.6042,622.000

21,187.20

42,622.000

SY  

4.80000

0435 Hot Mix Asphalt (Patching) (Asphalt) 13.540

0.000

403-00720  
 

7,311.6013.540

0.00

22.000

TON 

540.00000

0440 Hot Mix Asphalt (Grading SX) (75) 13,400.790

510.750

403-34701  
 

1,808,500.2013,911.540

66,397.50

19,278.000

TON 

130.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Asphalt Cement Performance Grade (PG 58-28) 465.330

27.260

411-03352  
 

285,702.20492.590

15,810.80

690.000

TON 

580.00000

0450 Asphalt Cement Performance Grade (PG 58-34) 250.780

-0.040

411-03355  
 

173,010.60250.740

-27.60

375.000

TON 

690.00000

0455 Emulsified Asphalt (Slow-Setting) 1,988.000

50.000

411-10255  
 

11,209.002,038.000

275.00

4,500.000

GAL 

5.50000

0460 Concrete Pavement (8 Inch) (Reinforced) 536.000

0.000

412-00815  
 

64,320.00536.000

0.00

1,074.000

SY  

120.00000

0465 Drilled Shaft (18 Inch) 5.000

0.000

503-00018  
 

775.005.000

0.00

15.000

LF  

155.00000

0470 Drilled Shaft (36 Inch) 95.000

0.000

503-00036  
 

37,050.0095.000

0.00

95.000

LF  

390.00000

0475 Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

29,400.0021.000

0.00

21.000

LF  

1,400.00000

0480 Stone Landscape Wall 432.000

0.000

504-08050  
 

30,672.00432.000

0.00

432.000

SF  

71.00000

0485 Geogrid Reinforcement 1,200.000

0.000

506-01020  
 

6,600.001,200.000

0.00

1,350.000

SY  

5.50000

0490 Concrete Slope and Ditch Paving 0.000

2.000

507-00000  
 

2,400.002.000

2,400.00

4.000

CY  

1,200.00000

0495 Insulation Material (2 Inch) 132.000

0.000

508-00520  
 

1,188.00132.000

0.00

132.000

SF  

9.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Annular Space Grouting 26.700

0.000

603-00001  
 

24,030.0026.700

0.00

26.700

CY  

900.00000

0505 Prepare Culvert Pipe (48 Inch) 108.000

0.000

603-00047  
 

21,600.00108.000

0.00

108.000

LF  

200.00000

0510 Culvert Lining (48 Inch) 120.000

0.000

603-00048  
 

81,600.00120.000

0.00

120.000

LF  

680.00000

0515 Culvert Lining (60 Inch) 119.000

0.000

603-00060  
 

166,600.00119.000

0.00

119.000

LF  

1,400.00000

0520 Prepare Culvert Pipe (60 Inch) 109.000

0.000

603-00061  
 

18,530.00109.000

0.00

109.000

LF  

170.00000

0525 18 Inch Reinforced Concrete Pipe (Complete In Place) 44.000

60.000

603-01185  
 

11,960.00104.000

6,900.00

104.000

LF  

115.00000

0530 24 Inch Reinforced Concrete Pipe (Complete In Place) 989.000

357.000

603-01245  
 

201,900.001,346.000

53,550.00

1,366.000

LF  

150.00000

0535 24 Inch Reinforced Concrete End Section 6.000

1.000

603-05024  
 

8,400.007.000

1,200.00

8.000

EACH

1,200.00000

0540 18 Inch Corrugated Steel Pipe 28.000

0.000

603-10180  
 

4,200.0028.000

0.00

28.000

LF  

150.00000

0545 24 Inch Corrugated Steel Pipe 34.000

0.000

603-10240  
 

4,420.0034.000

0.00

34.000

LF  

130.00000

0550 48 Inch Corrugated Steel Pipe 17.000

0.000

603-10480  
 

3,400.0017.000

0.00

17.000

LF  

200.00000
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CAT NO0200 ROADWAY 

0555 18 Inch Steel End Section 2.000

0.000

603-30018  
 

980.002.000

0.00

2.000

EACH

490.00000

0560 24 Inch Steel End Section 2.000

0.000

603-30024  
 

720.002.000

0.00

2.000

EACH

360.00000

0565 48 Inch Steel End Section 1.000

0.000

603-30048  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0570 Inlet Type C (5 Foot) 2.000

1.000

604-00305  
 

19,200.003.000

6,400.00

3.000

EACH

6,400.00000

0570 MATERIAL ALLOWANCE Inlet Type C (5 Foot) 1.000

-1.000

0.000.000

-1,979.00EACH

1,979.00000

0575 Inlet Type D (Special) (10 Foot) 3.000

0.000

604-00511  
 

39,300.003.000

0.00

3.000

EACH

13,100.00000

0580 Inlet Type R  L 5 (5 Foot) 6.000

1.000

604-19105  
 

74,200.007.000

10,600.00

8.000

EACH

10,600.00000

0580 MATERIAL ALLOWANCE Inlet Type R  L 5 (5 Foot) 0.000

0.000

0.000.000

0.00EACH

2,966.00000

0585 Inlet Type R  L 5 (10 Foot) 6.000

2.000

604-19110  
 

106,400.008.000

26,600.00

10.000

EACH

13,300.00000

0585 MATERIAL ALLOWANCE Inlet Type R  L 5 (10 Foot) 3.000

-2.000

4,278.501.000

-8,557.00EACH

4,278.50000

0590 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000
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QTY TO DATE

AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE Inlet Type R  L 10 (10 Foot) 0.000

0.000

0.000.000

0.00EACH

6,461.00000

0595 Manhole Slab Base (Special) 8.000

0.000

604-30000  
 

94,400.008.000

0.00

10.000

EACH

11,800.00000

0595 MATERIAL ALLOWANCE Manhole Slab Base (Special) 1.000

0.000

1,938.001.000

0.00EACH

1,938.00000

0600 Manhole Slab Base (10 Foot) 6.000

1.000

604-30010  
 

49,000.007.000

7,000.00

7.000

EACH

7,000.00000

0600 MATERIAL ALLOWANCE Manhole Slab Base (10 Foot) 0.000

0.000

0.000.000

0.00EACH

2,548.00000

0605 Guardrail Type 3 (31 Inch Midwest Guardrail System) 363.000

0.000

606-00302  
 

19,965.00363.000

0.00

363.000

LF  

55.00000

0610 Guardrail Type 9 (Style CA) 1,490.000

0.000

606-00910  
 

223,500.001,490.000

0.00

1,490.000

LF  

150.00000

0615 End Anchorage Type 3D 2.000

0.000

606-01340  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0620 Transition Type 3G 2.000

0.000

606-01370  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

0625 Transition Type 3H 2.000

0.000

606-01380  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

0630 End Anchorage (Flared) 2.000

0.000

606-02005  
 

8,600.002.000

0.00

2.000

EACH

4,300.00000
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0635 Fence (Plastic) 250.000

0.000

607-11525  
 

1,250.00250.000

0.00

300.000

LF  

5.00000

0640 Concrete Sidewalk 659.000

810.000

608-00000  
 

124,865.001,469.000

68,850.00

2,232.000

SY  

85.00000

0645 Concrete Curb Ramp 188.000

0.000

608-00010  
 

33,840.00188.000

0.00

683.000

SY  

180.00000

0650 Curb Ramp (Temporary Parallel) (Single) 3.000

0.000

608-00018  
 

4,500.003.000

0.00

4.000

EACH

1,500.00000

0655 Curb Type 2 (Section B) 170.000

0.000

609-20010  
 

4,080.00170.000

0.00

395.000

LF  

24.00000

0660 Curb and Gutter Type 2 (Section I-B) 4,084.000

275.000

609-21010  
 

152,565.004,359.000

9,625.00

6,215.000

LF  

35.00000

0665 Curb and Gutter Type 2 (Section I-M) 4,002.000

0.000

609-21011  
 

172,086.004,002.000

0.00

5,518.000

LF  

43.00000

0670 Curb and Gutter Type 2 (Section II-B) 4,493.000

2,951.000

609-21020  
 

59,552.007,444.000

23,608.00

8,200.000

LF  

8.00000

0675 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

48.00000

0680 Curb and Gutter Type 2 (Special) 295.000

0.000

609-21900  
 

13,275.00295.000

0.00

616.000

LF  

45.00000

0685 Curb Type 6 (Section M) 0.000

12.000

609-60011  
 

132.0012.000

132.00

24.000

LF  

11.00000
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0690 Median Cover Material (Patterned Concrete) 2,712.000

0.000

610-00020  
 

37,968.002,712.000

0.00

8,029.000

SF  

14.00000

0695 Delineator (Drivable Concrete Installation) (Type I) 105.000

0.000

612-00101  
 

25,200.00105.000

0.00

189.000

EACH

240.00000

0700 Delineator (Drivable Concrete Installation) (Type II) 72.000

0.000

612-00102  
 

17,280.0072.000

0.00

123.000

EACH

240.00000

0705 Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

740.002.000

0.00

8.000

EACH

370.00000

0710 1 Inch Electrical Conduit (Galvanized Rigid Conduit) 
(Specia 

129.000

0.000

613-00102  
 

6,321.00129.000

0.00

129.000

LF  

49.00000

0715 3 Inch Electrical Conduit (Bored) 1,480.000

0.000

613-00306  
 

60,680.001,480.000

0.00

1,480.000

LF  

41.00000

0720 1 Inch Electrical Conduit (Plastic) 275.000

36.000

613-01100  
 

4,976.00311.000

576.00

345.000

LF  

16.00000

0725 2 Inch Electrical Conduit (Plastic) 2,331.000

140.000

613-01200  
 

46,949.002,471.000

2,660.00

2,755.000

LF  

19.00000

0730 3 Inch Electrical Conduit (Plastic) 2,190.000

88.000

613-01300  
 

56,950.002,278.000

2,200.00

2,305.000

LF  

25.00000

0735 Type One Pull Box 18.000

0.000

613-07001  
 

17,100.0018.000

0.00

34.000

EACH

950.00000

0735 MATERIAL ALLOWANCE Type One Pull Box 18.000

0.000

5,796.0018.000

0.00EACH

322.00000
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CAT NO0200 ROADWAY 

0740 Type Four Pull Box 6.000

0.000

613-07004  
 

12,600.006.000

0.00

6.000

EACH

2,100.00000

0740 MATERIAL ALLOWANCE Type Four Pull Box 0.000

0.000

0.000.000

0.00EACH

995.00000

0745 Type Five Pull Box 1.000

1.000

613-07005  
 

5,400.002.000

2,700.00

2.000

EACH

2,700.00000

0745 MATERIAL ALLOWANCE Type Five Pull Box 1.000

-1.000

0.000.000

-1,328.00EACH

1,328.00000

0750 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

6.000

EACH

950.00000

0750 MATERIAL ALLOWANCE Pull Box (11x18x12) 6.000

0.000

1,932.006.000

0.00EACH

322.00000

0755 Pull Box (28"x28"x12") 0.000

0.000

613-07027  
 

0.000.000

0.00

3.000

EACH

2,100.00000

0755 MATERIAL ALLOWANCE Pull Box (28x28x12) 1.000

0.000

557.001.000

0.00EACH

557.00000

0760 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

1.000

EACH

2,700.00000

0760 MATERIAL ALLOWANCE Pull Box (30x48x24) 1.000

0.000

1,328.001.000

0.00EACH

1,328.00000

0765 Wiring 0.600

0.200

613-10000  
 

28,000.000.800

7,000.00

1.000

L S 

35,000.00000
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CAT NO0200 ROADWAY 

0770 Luminaire (LED) (6,000 Lumens) 6.000

0.000

613-13006  
 

6,600.006.000

0.00

6.000

EACH

1,100.00000

0775 Luminaire (LED) (14,000 Lumens) 8.000

0.000

613-13014  
 

8,000.008.000

0.00

15.000

EACH

1,000.00000

0780 Light Standard Metal (30 Foot) 8.000

0.000

613-34300  
 

33,600.008.000

0.00

15.000

EACH

4,200.00000

0785 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

0.000

EACH

860.00000

0790 Light Standard Foundation 8.000

7.000

613-40010  
 

18,000.0015.000

8,400.00

15.000

EACH

1,200.00000

0795 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

0.000

EACH

10,500.00000

0800 Secondary Service Pedestal 2.000

1.000

613-50150  
 

25,800.003.000

8,600.00

3.000

EACH

8,600.00000

0805 Service Meter Cabinet 1.000

1.000

613-80130  
 

15,200.002.000

7,600.00

2.000

EACH

7,600.00000

0810 Sign Panel (Class I) 57.000

0.000

614-00011  
 

969.0057.000

0.00

88.000

SF  

17.00000

0815 Sign Panel (Class II) 284.000

0.000

614-00012  
 

6,248.00284.000

0.00

630.000

SF  

22.00000

0820 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 373.000

0.000

614-01575  
 

8,206.00373.000

0.00

636.000

LF  

22.00000
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0825 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 35.000

0.000

614-01578  
 

9,450.0035.000

0.00

56.000

EACH

270.00000

0830 Pedestrian Signal Face (16) (Countdown) 2.000

6.000

614-70150  
 

4,560.008.000

3,420.00

8.000

EACH

570.00000

0830 MATERIAL ALLOWANCE Ped Sig Face (16)(Countdown) 6.000

-6.000

0.000.000

-1,734.00EACH

289.00000

0835 Traffic Signal Face (12-12-12) 9.000

12.000

614-70336  
 

14,910.0021.000

8,520.00

21.000

EACH

710.00000

0835 MATERIAL ALLOWANCE (12-12-12) 12.000

-12.000

0.000.000

-4,272.00EACH

356.00000

0840 Traffic Signal Face (12-12-12-12) 0.000

2.000

614-70448  
 

2,200.002.000

2,200.00

2.000

EACH

1,100.00000

0840 MATERIAL ALLOWANCE (12-12-12-12) 2.000

-2.000

0.000.000

-1,014.00EACH

507.00000

0845 Traffic Signal Face (12-12-12-12-12) 3.000

4.000

614-70560  
 

9,800.007.000

5,600.00

7.000

EACH

1,400.00000

0845 MATERIAL ALLOWANCE (12-12-12-12-12) 4.000

-4.000

0.000.000

-2,316.00EACH

579.00000

0850 Traffic Signal Controller Cabinet 1.000

1.000

614-72855  
 

63,200.002.000

31,600.00

2.000

EACH

31,600.00000

0850 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 1.000

-1.000

0.000.000

-18,250.00EACH

18,250.00000
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0855 Pedestrian Push Button 2.000

0.000

614-72860  
 

680.002.000

0.00

8.000

EACH

340.00000

0855 MATERIAL ALLOWANCE Ped Push Button 6.000

0.000

870.006.000

0.00EACH

145.00000

0860 Pedestrian Push Button Post Assembly 0.000

1.000

614-72863  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000

0865 Vehicle Detection System (Single Camera) 2.000

1.000

614-72895  
 

54,300.003.000

18,100.00

3.000

EACH

18,100.00000

0865 MATERIAL ALLOWANCE Detection Camera 1.000

-1.000

0.000.000

-10,008.33EACH

10,008.33000

0870 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.500

0.000

614-81140  
 

31,500.001.500

0.00

2.000

EACH

21,000.00000

0875 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

42,400.002.000

0.00

2.000

EACH

21,200.00000

0880 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

32,400.001.000

0.00

1.000

EACH

32,400.00000

0885 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

3,600.001.000

0.00

3.000

EACH

3,600.00000

0885 MATERIAL ALLOWANCE Traf Sig Ped Pole Steel 1.000

0.000

1,975.001.000

0.00EACH

1,975.00000

0890 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

300.000

LF  

10.00000
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0895 Closed Circuit Television 1.000

0.000

614-87320  
 

4,700.001.000

0.00

2.000

EACH

4,700.00000

0895 MATERIAL ALLOWANCE CCTV 1.000

0.000

2,918.451.000

0.00EACH

2,918.45000

0900 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

11,500.00000

0905 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

6,800.000

LF  

5.50000

0910 Embankment Protector Type 5 0.000

1.000

615-00050  
 

2,500.001.000

2,500.00

2.000

EACH

2,500.00000

0915 Detour Pavement 2,943.000

111.000

621-00450  
 

213,780.003,054.000

7,770.00

3,054.000

SY  

70.00000

0920 Bollard 4.000

0.000

622-00270  
 

3,240.004.000

0.00

8.000

EACH

810.00000

0925 4 Inch Plastic Pipe (Irrigation/Sleeve) 227.000

155.000

623-00604  
 

3,629.00382.000

1,472.50

415.000

LF  

9.50000

0930 12 Inch Drainage Pipe (Class 0) (Complete In Place) 58.000

0.000

624-20013  
 

3,654.0058.000

0.00

58.000

LF  

63.00000

0935 18 Inch Drainage Pipe (Class 0) (Complete In Place) 108.000

0.000

624-20019  
 

5,832.00108.000

0.00

108.000

LF  

54.00000

0940 Construction Surveying 0.700

0.150

625-00000  
 

136,000.000.850

24,000.00

1.000

L S 

160,000.00000
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0945 Construction Surveying (Hourly) 1.000

0.000

625-00001  
 

180.001.000

0.00

50.000

HOUR

180.00000

0950 Mobilization 0.901

0.000

626-00000  
 

1,272,212.000.901

0.00

1.000

L S 

1,412,000.00000

0955 Public Information Management (Tier III) 282.000

42.000

626-01113  
 

22,680.00324.000

2,940.00

372.000

DAY 

70.00000

0960 Modified Epoxy Pavement Marking 154.000

0.000

627-00008  
 

49,280.00154.000

0.00

154.000

GAL 

320.00000

0965 Pavement Marking Paint (High Build) 228.000

15.000

627-00013  
 

22,113.00243.000

1,365.00

243.000

GAL 

91.00000

0970 Pavement Marking (Special) 698.000

56.000

627-00090  
 

8,294.00754.000

616.00

1,000.000

SF  

11.00000

0975 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

18.00000

0980 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

810.000

0.000

627-30407  
 

16,200.00810.000

0.00

1,488.000

SF  

20.00000

0985 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

1,106.000

0.000

627-30411  
 

16,590.001,106.000

0.00

2,678.000

SF  

15.00000

0990 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

17.000

EACH

590.00000

0995 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

26.000

EACH

590.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 Flagging 4,750.500

1,541.000

630-00000  
 

207,619.506,291.500

50,853.00

7,000.000

HOUR

33.00000

1005 Traffic Control Inspection 65.000

12.000

630-00007  
 

21,560.0077.000

3,360.00

80.000

DAY 

280.00000

1010 Traffic Control Management 181.000

30.000

630-00012  
 

253,200.00211.000

36,000.00

230.000

DAY 

1,200.00000

1015 Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

3,492.003.600

0.00

6.000

EACH

970.00000

1020 Barricade (Type 3 M-A) (Temporary) 9.900

0.000

630-80335  
 

1,782.009.900

0.00

11.000

EACH

180.00000

1025 Pedestrian Barricade (ADA) 224.100

0.000

630-80340  
 

8,067.60224.100

0.00

249.000

LF  

36.00000

1030 Construction Traffic Sign (Panel Size A) 94.500

0.000

630-80341  
 

3,402.0094.500

0.00

105.000

EACH

36.00000

1035 Construction Traffic Sign (Panel Size B) 70.200

0.000

630-80342  
 

2,527.2070.200

0.00

78.000

EACH

36.00000

1040 Construction Traffic Sign (Panel Size C) 20.700

0.000

630-80343  
 

745.2020.700

0.00

51.000

EACH

36.00000

1045 Construction Traffic Sign (Special) 57.600

0.000

630-80344  
 

1,382.4057.600

0.00

105.000

SF  

24.00000

1050 Portable Message Sign Panel 2.700

0.000

630-80355  
 

11,340.002.700

0.00

3.000

EACH

4,200.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

3,240.001.800

0.00

3.000

EACH

1,800.00000

1060 Drum Channelizing Device 209.700

0.000

630-80360  
 

7,549.20209.700

0.00

350.000

EACH

36.00000

1065 Drum Channelizing Device (With Light) (Flashing) 3.600

0.000

630-80363  
 

129.603.600

0.00

50.000

EACH

36.00000

1070 Drum Channelizing Device (With Light) (Steady Burn) 11.700

0.000

630-80364  
 

421.2011.700

0.00

50.000

EACH

36.00000

1075 Barrier (Temporary) 896.400

0.000

630-80370  
 

31,374.00896.400

0.00

996.000

LF  

35.00000

1080 Traffic Cone 67.500

0.000

630-80380  
 

810.0067.500

0.00

200.000

EACH

12.00000

1085 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

5,900.00000

1090 Impact Attenuator (Temporary) 2.700

0.000

630-85010  
 

4,050.002.700

0.00

3.000

EACH

1,500.00000

1095 Mobile Attenuator 0.900

0.000

630-85020  
 

43,650.000.900

0.00

1.000

EACH

48,500.00000

1100 Night Work Lighting 0.770

0.000

632-00000  
 

57,827.000.770

0.00

1.000

L S 

75,100.00000

1105 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

95,000.000

F A 

1.00000
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PCN: 21778-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1110 F/A Fuel Cost Adjustment -17,906.600

3,050.040

700-70016  
 

-14,856.56-14,856.560

3,050.04

20,000.000

F A 

1.00000

1115 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

18,000.000

F A 

1.00000

1120 F/A Asphalt Cement Cost Adjustment 11,521.790

5,403.880

700-70019  
 

16,925.6716,925.670

5,403.88

20,000.000

F A 

1.00000

1125 F/A On-The-Job Trainee 10,800.000

1,295.000

700-70023  
 

12,095.0012,095.000

1,295.00

17,000.000

F A 

1.00000

1130 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

1135 F/A Furnish & Install Electrical Service 12,000.000

0.000

700-70082  
 

12,000.0012,000.000

0.00

20,000.000

F A 

1.00000

1140 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

1145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1350 Soil Conditioning 3.000

0.000

212-00032  
 

12,600.003.000

0.00

5.800

ACRE

4,200.00000

1355 Spray-on Mulch Blanket 3.000

0.000

213-00012  
 

14,400.003.000

0.00

5.300

ACRE

4,800.00000

1360 Added Item (Dollar)/ Violation of Working Time 
Limitation

-7,050.000

0.000

900-00006  
 

-7,050.00-7,050.000

0.00

-7,050.000

DOL 

1.00000
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PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1365 Added Item (Dollar)/ Overweight Load -240.000

-360.000

900-00006  
 

-600.00-600.000

-360.00

-240.000

DOL 

1.00000

1370 Res Light Standard 2.000

0.000

210-00750  
 

5,255.902.000

0.00

2.000

EACH

2,627.95000

1375 Modify Inlet Modify Inlet 2.000

0.000

210-04020  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

1380 30x19 In RCP (CIP) Place) 30x19 In RCP (CIP) 160.000

0.000

603-02245  
 

32,883.20160.000

0.00

160.000

LF  

205.52000

1385 Access Ped Sig Access Ped Sig 0.000

6.000

614-70200  
 

10,371.846.000

10,371.84

6.000

EACH

1,728.64000

1390 ABC (CL 6) (Spec) 0.000

623.000

304-06008  
 

17,444.00623.000

17,444.00

2,000.000

CY  

28.00000

CAT 9,655,541.80835,988.8312,178,590.84CURRENT AMT0200 $ $ $

CAT NO0300 N009C095699LRA 

1150 Drilled Shaft (18 Inch) 338.000

0.000

503-00018  
 

52,390.00338.000

0.00

338.000

LF  

155.00000

1155 Structural Steel 21,875.000

0.000

509-00000  
 

90,781.2521,875.000

0.00

21,875.000

LB  

4.15000

1160 Concrete Class D 6.600

0.000

601-03000  
 

6,600.006.600

0.00

6.600

CY  

1,000.00000

1165 Structural Concrete Stain 6,454.000

0.000

601-40401  
 

15,489.606,454.000

0.00

6,506.000

SF  

2.40000
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PROJECT: NHPP0091-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0300 N009C095699LRA 

1170 Reinforcing Steel 456.000

0.000

602-00000  
 

957.60456.000

0.00

456.000

LB  

2.10000

1175 Fence Concrete (Sound Barrier) 3,208.000

0.000

607-15000  
 

102,656.003,208.000

0.00

3,208.000

SF  

32.00000

CAT 268,874.450.00268,999.25CURRENT AMT0300 $ $ $

CAT NO0301 N009C095538LRA 

1180 Structure Excavation 8.000

0.000

206-00000  
 

240.008.000

0.00

8.000

CY  

30.00000

1185 Structure Backfill (Class 1) 6.000

0.000

206-00100  
 

360.006.000

0.00

6.000

CY  

60.00000

1190 Drilled Shaft (18 Inch) 715.000

0.000

503-00018  
 

110,825.00715.000

0.00

715.000

LF  

155.00000

1195 Structural Steel 46,555.000

0.000

509-00000  
 

193,203.2546,555.000

0.00

46,555.000

LB  

4.15000

1200 Concrete Class D 8.500

0.000

601-03000  
 

8,500.008.500

0.00

8.500

CY  

1,000.00000

1205 Structural Concrete Stain 14,153.000

0.000

601-40401  
 

33,967.2014,153.000

0.00

14,232.000

SF  

2.40000

1210 Reinforcing Steel 845.000

0.000

602-00000  
 

1,774.50845.000

0.00

845.000

LB  

2.10000

1215 Fence Concrete (Sound Barrier) 7,058.000

0.000

607-15000  
 

225,856.007,058.000

0.00

7,058.000

SF  

32.00000

CAT 574,725.950.00574,915.55CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0302 N009C095434RRA 

1220 Structure Excavation 8.000

0.000

206-00000  
 

240.008.000

0.00

8.000

CY  

30.00000

1225 Structure Backfill (Class 1) 6.000

0.000

206-00100  
 

360.006.000

0.00

6.000

CY  

60.00000

1230 Drilled Shaft (18 Inch) 689.000

0.000

503-00018  
 

106,795.00689.000

0.00

689.000

LF  

155.00000

1235 Structural Steel 45,043.000

0.000

509-00000  
 

186,928.4545,043.000

0.00

45,043.000

LB  

4.15000

1240 Concrete Class D 8.500

0.000

601-03000  
 

8,500.008.500

0.00

8.500

CY  

1,000.00000

1245 Structural Concrete Stain 13,552.000

0.000

601-40401  
 

32,524.8013,552.000

0.00

13,812.000

SF  

2.40000

1250 Reinforcing Steel 845.000

0.000

602-00000  
 

1,774.50845.000

0.00

845.000

LB  

2.10000

1255 Fence Concrete (Sound Barrier) 6,760.000

0.000

607-15000  
 

216,320.006,760.000

0.00

6,760.000

SF  

32.00000

CAT 553,442.750.00554,066.75CURRENT AMT0302 $ $ $

CAT NO0303 STEEL ARCH 

1260 Structure Excavation 3,416.000

0.000

206-00000  
 

102,480.003,416.000

0.00

3,416.000

CY  

30.00000

1265 Structure Backfill (Class 1) 2,657.000

0.000

206-00100  
 

159,420.002,657.000

0.00

2,657.000

CY  

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0303 STEEL ARCH 

1270 Mechanical Reinforcement of Soil 186.000

0.000

206-00360  
 

22,320.00186.000

0.00

248.000

CY  

120.00000

1275 Geomembrane 761.000

0.000

420-00000  
 

9,893.00761.000

0.00

761.000

SY  

13.00000

1280 Riprap (Gabions) 39.000

0.000

506-00100  
 

19,500.0039.000

0.00

39.000

CY  

500.00000

1285 Structural Plate Arch (Special) 109.000

0.000

510-20100  
 

272,500.00109.000

0.00

109.000

LF  

2,500.00000

1290 Concrete Class D 110.600

0.000

601-03000  
 

110,600.00110.600

0.00

110.600

CY  

1,000.00000

1295 Structural Concrete Stain 252.000

0.000

601-40401  
 

604.80252.000

0.00

474.000

SF  

2.40000

1300 Reinforcing Steel 6,574.000

0.000

602-00000  
 

13,805.406,574.000

0.00

6,574.000

LB  

2.10000

1305 4 Inch Perforated Pipe Underdrain 318.000

0.000

605-00040  
 

6,042.00318.000

0.00

318.000

LF  

19.00000

CAT 717,165.200.00725,138.00CURRENT AMT0303 $ $ $

CAT NO0304 MINERS CREEK HEADWALL 

1310 Water Control 1.000

0.000

208-00400  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

1315 Grouted Riprap (36 Inch) (Special) 9.000

0.000

506-00036  
 

7,920.009.000

0.00

9.000

CY  

880.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:50:57

CUMULATIVE
AMOUNT

CAT NO0304 MINERS CREEK HEADWALL 

1320 Concrete Class B 3.000

0.000

601-01000  
 

6,000.003.000

0.00

3.000

CY  

2,000.00000

1325 Reinforcing Steel 255.000

0.000

602-00000  
 

535.50255.000

0.00

255.000

LB  

2.10000

1330 Safety Rail (Cable) 10.000

0.000

607-55110  
 

2,600.0010.000

0.00

10.000

LF  

260.00000

CAT 167,055.500.00167,055.50CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1335 Field Office (Class 2) 1.000

0.000

620-00002  
 

100,000.001.000

0.00

1.000

EACH

100,000.00000

1340 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1345 Sanitary Facility 1.000

0.000

620-00020  
 

2,900.001.000

0.00

2.000

EACH

2,900.00000

CAT 147,900.000.00150,800.00CURRENT AMT0400 $ $ $

$12,084,705.65835,988.83$14,619,565.89$CURRENT AMTPROJECT TOTAL


